

Sprint	Goal	Feature Name	Est. size	Est. remaining	Real size	Real remaining
Release						
Total			83		111	
Sprints						
1		Meeting with industry partner, designing the logo, setting up the project	5	83	5	111
2		Ingesting the interview dataset provided by the industry partner, working on the Architecture Description document, and delivering a first prototype that successfully passes the initial requirements	27	78	39	106
3		Creating a basic demo to be shown to Dr. Kaiser. Starting with simple views, database and LLM communication	22	51	35	67
4		Creating the first version of the frontend, finishing up the basic demo of the backend. Adding a final touch to the frontend	10	29	13	
5		Closing up all features from previous sprints, finalizing the frontend so that we have a working demo	19	19	19	
6			19	0	19	
7						
8						
9						
10						
Features						
1	Meeting with industry partner, designing the logo, setting up the project					
	Designing Project Logo		5		5	
2	Ingesting the interview dataset provided by the industry partner, working on the Architecture Description document, and delivering a first prototype that successfully passes the initial requirements					
	Select Open source model for Generation Phase		3		5	
	Create PDF of software architecture description		8		13	
	Software Bill of Material		8		13	
	Setting up the Repo with FastAPI, docker, etc		8		8	
3	Creating a basic demo to be shown to Dr. Kaiser. Starting with simple views, database and LLM communication					
	Simple Data persistence Layer		5		5	
	View Theme Overview		8		8	
	Automated Database structure Setup		1		1	
	First LLM Request Setup		3		3	
	Plan Build Process		5		5	

Sprint	Goal	Feature Name	Est. size	Est. remaining	Real size	Real remaining
4	Creating the first version of the frontend, finishing up the basic demo of the backend. Adding a Readme and writting a proper Build script.					
		Upload Interview Transcript	3		3	
		Apply Codebook to interview	3		3	
		Add root README.md file	1		1	
		Implement Build Proccess	1		3	
		Setup Frontend for document Upload	2		3	
5	Closing up all features from previous sprints, finalizing the frontend so that we have a working demo for Industry Partner.					
		Setup Frontend	8			
		Link Transcripts and Demographic Data	5			
		Upload Predefined Codebook	3			
		Upload Demographic Data	3			